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Estimated Cost for the Construction of a
Briefing Room ~ Logistics Office, Quarters "I"

Carpentry work -
Partitioning, removal - installsation
Removing columne - reinforcing ceiling
Installing expanded metal on celling, four walls and floor
Installing acoustic tile on ceiling
Installing linoleum on floor
Installing track and four sliding penels $1,800.00

Electrical work -
Fluorescent ceiling fixtures (6)
Canopy stripe fluorescent lighting

Spots and receptacles 1,000.00
Air conditioning, 5 tons (1 unit) 2,400.00
Painting 400.00
*Drapes, Traverse 950.00
Window guards 80.00
Contingencies 250.00
PBS estimates $6,880.00
STAT *Estimate from |
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